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EBASCO SERVICES INCORPORATED Emo
160 Chubb Avenue, Lyndhurst, NJ 07071 - (201) 460-1900

August 22, 1986
RMOII-86-096

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE
WEEKLY STATUS REPORT
WEEK ENDING AUGUST 15, 1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report, a list of personnel present at the
site, and a summary table of the boring and well installation
activities completed at the Millington portion of the project
are enclosed. All work performed by Fred C. Hart Associates was
conducted in accordance with the Work Plan specifications and
modifications approved by you during this reporting period. If
you have any questions please do not hesitate to contact me,

Very truly yours,
WWQQQM\
William R. Colvin

Site Manager

cc: D. Sachdev
R. Fellman
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING AUGUST 15, 1986

Monday, August 11, 1986

Well installation was initiated and completed at well site
number 904. The boring was sampled every 2.5 feet with none of
the samples sent for laboratory analyses. A ten foot screen was
placed at the bottom of the 31.5 foot borehole. The work at the
bedrock well (number 901) was continued from August 8, 1986 and
the well was completed at a depth of 50 feet.

Tuesday, Augqust 12, 1986

Drilling, sampling, and well installation were initiated and
completed at well location number 902. Fred C. Hart Associates
(Hart) <collected three split spoon samples for chemical
analyses. One of these split spoon samples was split with
Ebasco for chemical analyses by JTC Environmental Consultants
ana ENSECO Corporation. The well was completed at a depth of 33
feet. .

Weanesday, August 13, 1986

Well drilling and installation were completed at well location
number 906. Hart collected nine split spoon samples five of
which were sent ftor chemical analyses (one of which was split
with Ebasco). The well was completed at a depth of 16 feet,

Thursday, August 14, 1986

Well drilling and installation were initiated and completed at
well location number 907. Pour split spoon samples were
collected and Hart sent two samples for chemical analyses. The
well was completed at a depth of 10 feet.

Friday, August 15, 1986

Well drilling and installation were initiated and completed at
well location number 905 at a depth of six feet. Three split
spoon samples were collected by Hart one of which was sent by
Bart for chemical analyses.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
PERSONNEL PRESENT AT THE SITE DURING THE WEEK ENDING AUGUST 15, 1986

Date Present
NAME ORGANIZATION 8/11 8/12 8/13 8/14 8/15

S. Hambros Fred C. Hart Associates X X X X X
A. Levy Fred C. Hart Associates X X X X X
T. Brown Empire Drilling Company X X X X

S. Poulakos Empire Drilling Company X X X X

P. Reeney Bmpire Drilling Company X X
A. Garcia Empire Drilling Company X :
R. Wyatt Empire Drilling Company X X X
R. Logel Bmpire Drilling Company X X

S. Oolacci Bmpire Drilling Company X X
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Split Spoon

ASBESTUS DUMP SITE
RI/FS OVEKSIGHT
SOIL SAMPLING SUMMARY

Chemical Analysis

Ebasco Split Remarks

Site Boring § Sample ¢ Depth (ft) by Hart (X) CLP § (org/norq)

Millington 903 1 0-2 Air sample taken during
2 2-4 drilling by Hart
3 4-6

i 4 6-8

5 8-10
6 . 10-12
7 12-14
8 14-16
9 16-18 X
10 18-20
1 20-22
12 22-24 X
13 24-26 X
14 26-28
15 28-30
16 30~-32 X
17 32-34
18 H4-35

nillington 0l 19 0-2

Millington 904 20 0-2
Shelby Tube 2.5-4.5 Air sample taken during
21 4.5-6.5 drilling by Hart
Tube 7-9
22 9-11
Tube 11.5-13.5
23 13.5-15.5
Tube 16-18
24 18-20
Tube 20.5-22.5
25 22.5-24.5
Shelby Tube 25-27
26 27-29
Tube 29.5-30.5
27 30.5~31.5
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ASBESTUS LUMP SITE
RI/FS OVERSIGHT
SOIL SAMPLING SUMMARY

Split Spoon Chemical Analysis Ebasco Split Remarks

Site Boring § Sample § Depth (ft) by Hart (X) CLP § (org/norg)

Millington 902 28 0-2 Air sample taken during
Split Spoon 2.5-4.5 drilling by Hart
(NO number)

i 29 4.5-6.5

Shelby Tube 7-9
30 - 9-11 X BG274/M8G 649
Tube 11.5-13.5
i 13.5-15.5 X
Tube 16-18
32 18-20
Tube 20.5-22.5
3 22,.5-24.5
Tube 25-27
k] 27-29
Tube 29.5-31.5
» 31.5-33 X

Millington 906 36 0-2 X Hart also took a field
7 2-4 blank during the drilling
» 4-6 X of this boring
ki 6-8 X Air sample taken during
40 8-10 drilling
41 10-12
42 12-14 X Hart takes a field repli-
43 14-16 X BH 218/MBH 064 cate of $42
Spoon No § 16-16.5

Millington 907 4“ 0-2 X Air sample taken
Tube (No Recov.) 2.5-4.5
45 4.5-6.5
46 6.58.5 X
47 8.5-10.5

Millington 905 40 0-2 Air sample taken
49 2-4
50 4-6 X
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